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Ms. Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, D.C. 20554 

Re: Ex Parte Notice in IB Docket 05-220 and 05-221 

Dear Ms. Dortch: 

On September 16,2005 Anthony J. Navarra, Globalstar’s President, and William F. 
Adler, Globalstar’s Vice President-Legal & Regulatory Affairs met with Donald Abelson, 
International Bureau Chief, and International Bureau Staff. The purpose of the meeting was to 
discuss Globalstar’s comments filed in response to the Commission’s 2 GHz MSS Public 
Notices in the dockets listed above and to discuss Globalstar’s pending petition for 
reconsideration of the cancellation of its 2 GHz MSS licenses (File Nos. SAT-LOA-19970926- 

MOD-20020722-00107/08/09/10/12). The handout distributed in this meeting is attached to this 
letter. 

001 5 1/52/53/54/56; SAT-AMD-2000 1 103-00 154; SAT-MOD-200207 17-001 16/17/18/19; SAT- 

Pursuant to Sections 1.49(f) and 1.1206(b) of the Commission’s rules, a copy of this 
letter has been filed electronically. 

Nathan Mitchler 
Counsel to Globalstar LLC 

CC: Donald Abelson 
William F. Adler 

mailto:nathan.mitchler@wilmerhale.com


Globalstar LLC 

Reinstatement of Globalstar’s 2 GHz License 
Presentation to International Bureau 

September 16,2005 

Sac kq rou nd 

0 Authorization granted 7-1 7-01 
0 Authorization cancelled 1-30-03 
0 Application for Review denied 6-24-04 with now-Chairman Martin expressing doubts 
0 Petition for Reconsideration filed 7-26-04 

Supplement to Petition for Reconsideration with Motion to File filed 8-26-05 

Proposal in Supplement to Petition 

0 Single GEO satellite plus spare 
Milestones and dates comparable to those approved for IC0 Global on 5-24-05 
Launch of GEO satellite occurs 26 months after original launch date of 7-1 7-06 

Proposed Implementation Milestone 
Non-contingent contract 
Critical design review 
Commence coordination of the physical 
operation of the satellite 
Place order for TWTAs 
Complete bus wire harness fabrication 
Start communications panel/payload 
integration 
Complete propulsion integration 
Complete bus integration 
Complete coordination of the physical 
operations of the satellite, and file any 
modification applications necessitated 
thereby 
Complete main body integration 
Complete reference performance test 
Complete thermal vacuum test 
Launch satellite 
Certify that entire system is operational 

Disposition of 2 GHz MSS Spectrum 

Proposed Deadline 
March 1,2006 
September 1, 2006 
October 15, 2006 

December 1 5,2006 
March 15, 2007 
May 1,2007 

July 1,2007 
September 1 , 2007 
September 15,2007 

December 1,2007 
March 1, 2008 
May 1,2008 
September 15, 2008 
October 1, 2008 

0 Not “returned spectrum,” but “returned Iicenses” 
0 Maintain 40 MHz allocation for MSS 
0 Forbear assigning more spectrum to IC0 and MSV pending disposition of Globalstar’s 

Petition for Reconsideration 


